Highway 101/Dahlia Drive Mixed Use Project

ID |Task Name [ Duration [ Start [ Finish March [ May [ July [ September [ November [ January March May July [ September
1 Kickoff Meeting 5 days Fri 5115 Fri 5/8/115 [ 1 1 1 1 1 1 1 1
2 Attend Kickoff Meeting 1 ewk Fri 511/15 Fri 5/8/15 Attend Kickoff Méeting
3 |Prepare Project Description 25 days Fri 5/1/15 Thu 6/4/15 p— : : : : : : : :
4 Prepare Project Description 2 ewks Fri 5/1/15 Fri 5/15/15 Prepare Project Description ; ; ; ; ; ; ;
5 Submit Project Description 0 days Fri 5/15/15 Fri 5/15/15 ! 5/15 ! ! ! ! ! ! ! !
6 City Review Project Description 2 ewks Fri 5/15/15 Fri 5/29/15 ! City Review Project Description ! ! ! ! ! !
7 Revise Project Description 1wk Fri 5/29/115 Thu 6/4/15 | Revise Project Description ! ! ! ! ! !
8 Submit Revised Project Description 0 days Thu 6/4/15 Thu 6/4/15 | | | | | 1 1 1
9 |3rd Party Peer Reviews and Prepartion of Technical 105 days Fri 6/5/15 Fri 10/30/15 1 ; v 1 1 | | |
10 Conduct 3rd Party Peer Review of Technical Reports 4 wks Fri 6/5/15 Thu 7/2/15 : Conduct 3rd Party Peer Review of Techhical Reports : : : : :
11| Prepare Technical Reports (AQ and GHG Emissions, 4 ewks Fri 10/2115 Fri 10/30/15 Prepare Technical Reports (AQ and GHG Emissions, and Noise and Vibration)
12 Receive Revised Tech Reports 0 days Fri 10/2/15 Fri 10/2/15 I I | | | | |
13 |Notice of Preparation (NOP) 45.5 days Fri 6/5/15 Fri 8/7/115 ! — 1 1 1 1 | | |
14| Prepare NOP 1wk Fri 6/5/15 Thu 6/11/15 1 e NOP 1 1 1 1 1 1 1
15 | SubmitNOP 0 days Thu 6/11115 Thu 6/11/15 |
16 | City Review NOP 1 wk Fri 6/12/15 Thu 6/18/15 | City Review NOP | | | | | |
17 | Revise NOP 1wk Fri 6/19/15 Thu 6/25/15 | Revise NOP | | | | | | |
18 City Distribute NOP 3 days Fri 6/26/15 Tue 6/30/15 ! City Distribute NOP' ! ! ! ! ! !
19 NOP Public Review 4.5 wks Wed 7/1/15 Fri 7/31/15 | NOP Public Review | | | | | |
20 Prepare NOP Comment Matrix 1wk Fri 7/31/15 Fri 8/7/15 | Prepare NOP Comment Matrix | | 1 1 1
21 Public Scoping Meeting 15 days Wed 7/1/15 Tue 7/21/15 1 1 1 1 1 1 1 |
22 Prepare Scoping Meeting Presentation 2 wks Wed 7/1/15 Tue 7/14/15 1 Prepare Scoping Meeting Presentation 1 1 1 1 1
23 Attend Scoping Meeting 1wk Wed 7/15/15 Tue 7/121/15 3 ‘ 3 3 3 3 3
24 Draft EIR 196.5 days Thu 7/2/15 Mon 4/4/16 1 ‘ ' ' v ! ! !
25 Prepare Administrative Draft EIR 19 ewks Thu 7/2/15 Thu 11/12/15 ; : Prepare Administrative Draft EIR ; ; ;
26 | Submit 1st SC EIR 0 days Fri 11113115 Fri 1111315 | | | - e 1113 | | | | |
27 City Review Administrative Draft EIR 4 ewks Fri 11/13/15 Fri 12/11/15 | | | | City Review Administrative Draft EIR | | |
28 Prepare Screencheck Draft EIR 4 ewks Fri 12/11115 Fri 1/8/16 l l | | Prepare Screencheck Draft EIR | | |
29 City Review Screencheck Draft EIR 2 ewks Fri 1/8/16 Fri 1/22/16 | | | | | f"y Review Screencheck Draft EIR 1 1
30 Prepare Print Check Draft EIR 2 ewks Fri 1/22/16 Fri 2/5/16 | | | | | Prepare Print Check Draft EIR | |
31 City Review Print Check Draft EIR 1 ewk Fri 2/5/16 Fri 2/12/16 ! 1 | | | City Review Print Check Draft EIR | |
32 | Prepare and Print Draft EIR 3 days Mon 2/15/16 Wed 2/17/16 Prepare and Print Draft EIR
33 Draft EIR Public Review 6.5 wks Thu 2/18/16 Mon 4/4/16 ; ; ; ; ; Draft EIR Public Review 1 ;
34 [Findings/SOC and MMRP 62.5 days Wed 2/17/16 Mon 5/16/16 } } | | | — | |
35 Prepare Findings/SOC and MMRP 3 ewks Wed 2/17/16 Wed 3/9/16 ! ! ! ! ! Findings/SOC and MMRP !
36 City Review Draft Findings/SOC/MMRP 2 ewks Wed 3/9/16 Wed 3/23/16 | | | | | | i iew Draft Findings/SOC/MMRP |
37 Prepare Final Findings/SOC/MMRP 1wk Mon 5/9/16 Mon 5/16/16 | | | | | | . i Prepare Final Findings/SOC/MMRP,
38  Final EIR 40 days Mon 4/4/16 Mon 5/30/16 1 1 1 1 | | — | 1
39 Response to Comments and FEIR 2 wks Mon 4/4/16 Mon 4/18/16 1 1 1 1 1 1 nse to Comments and FEIR 1
40 | City Review Draft RTC and FEIR 2 wks Mon 4/18/16 Mon 5/2/16 ity Review Draft Fch and FEIR
41 | Revise RTC and FEIR 1wk Mon 512116 Mon 5/9/16 | | | | | | Revise RTC and FEIR |
42 City Review FEIR and RTC 1wk Mon 5/9/16 Mon 5/16/16 | | | ; ; 1 City Review FEIR and RTC 1
43 Prepare and Print Final EIR 3days Mon 5/16/16 Thu 5/19/16 } } } } } } Prepare and Print Final EIR }
44 Send Notice to Commenting Agencies 10 days Mon 5/16/16 Mon 5/30/16 | | | | ! ! Send Notice to Commenting Agencies
45 |Two Public Meetings 11 days Tue 6/14/16 Tue 6/28/16 | | | | | | — |
46 1st City Council Meeting 1 day Tue 6/14/16 Tue 6/14/16 | | | | | | Ir 1
47 2nd City Council Meeting 1 day Tue 6/28/16 Tue 6/28/16 1 1 1 1 1 | {—bi 12nd City Council Meeting
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